115 2%

To: ERD/OERR (EFASSLL)

To: G.CRYSTALL (EPA? 028)

To: R.CARON (EPAT3030) o
Ta: J.VINISKI (EPB9314) o '
To: REGIONO3.TAT  (EPAT322)

To: RRC (EFAD374)

From: REGIONOI.TAT (EPA?EZE) Dellvered: Thu 24-Jan-91
Subject: FOLREP #& FOR SHAFFER EQUIFMENT SITE "JANUARY 1921"

Mail

Id: IFPM-163-910124-1162103468

POLREP #&

SHAFFER EOUIPMENT SITE

MINDEN, FAYETTE COUNTY, WEST: VIRGINIA
CERCLA REMDVAL ACTIDN JANUAHY 1991 e
ATTN: DENNIS CARNEY, GREGG CRYSTALL GND STEPHEN LUFTIG

1.

II.

SITUATIUN: (1800 HRS, NEDNESDQY, JANUARY 23, 1991)

A. PERSONNEL ON-SCENE:

EPA - 1
TAT - 4
ERCS - B

B. WEATHER: COLD, TEMFERATURE RANGED FROM LDN TEENS TOD
. LOW 40'8. -

ACTIONS TAKEN:

A. SEVEN (7) DUMP TRUCKS ARRIVED ON SITE ON THIS DATE,
A TOTAL OF 290,920 FOUNDS OF CONTAMINATED
SOIL WAS REMOVED OFF SITE FOR TRANSFORTATION AND
DISPOSAL TO USPCI GRAYBACK MOUNTAIN FACILITY IN
CLIVE, UTAH.

H. ERCS COMPLETED EXCAVATING AREA DESIGNATED A5 "LOW AREA"

AND BEGAN EXCAVATING AREA DENOTED AS “"AREA 1“.

C. ERCS CONTINUED TO LOAD DUMP TRUCKS WITH CONTAMINATED

12:

54 EST

SOIL AND TRACK THE EXACT WEIGHT OF CONTAMINATED SOIL BEING

TRANSFORTED AND DISFOSED.

D. TAT CONDUCTED FIELD SCREENING IN “LOW AREA" WITH TWO (2)

CHLOR-N-SOIL KITS.

E. TAT CONTINUED MONITORING ERCS ACTIVITIES IN "HOT ZONE".

F. TAT CONTINUED TO INSPECT TRUCKS AND TRACK DISFOSAL
MANIFEST IN ACCORDANCE WITH DOT REGULATIONS.

G. OVERNIGHT SECURITY CONTINUES TO GUARD SITE AND
EQUIFPMENT.
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H. DUMFP TRUCKS SCHEDULED TO ARRIVE ON FRIDAY, JANUARY 23,
1991, WERE CANCELED ON THIS DATE. EXISTING DUMF TRUCKS
SCHEDULED FOR THURSDAY, JANUARY 24, 1991, CONSIDERED
SUFFICIENT TO HANDLE CONTAMINATED SGIL DESIGNATED TO BE
REMOVED FOR THIS PRESENT REMOVAL ACTION.

I. OSC, TAT, AND ERCS DISCUSSED FINAL PROVISIDNS -FOR
: SAMPLING FLAN.

J. 08SC RERQUESTED CONTRACT OFFICER TO EXTENT ERCS FERIOD A
OF PERFORMANCE TOD MARCH 31, 1991, L

I11. FUTURE FLANS:
A. THREE (3) DUMP TRUCKS ARE DUE ON SITE THURSDAY, -
~ JANUARY 24, 1991, TO COMPLETE THE TRANSPORTATION AND
DISPOSAL OF CONTAMINATED SOIL CHARACTERIZED FOR THIS
REMOVAL ACTION..

B. ERCS TO COMPLETE EXCAVATIDN DF CDNTAMINATED SDIL IN
"AREA 1".

C. ERCS TO CONDUCT FOST EXCAVATION SAMPLING.

D. OSC AND TAT TO CONTINUE “SHAKEDOWN" OF NEW MOERILE COMMAND
POST, SATELLITE COMMUNICATIONS. Lo

STEFHEN JARVELA, 0OSC.
U.S. EPA, REGION III
PHILADELPHIA, . PA.
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